


View of the campus looking west.





View of the campus looking east.



▪ Stadium visitor’s side concourse paving 
installation. Storage building masonry ongoing.

▪ Stadium home side concourse stone column 
installed.



▪ Fieldhouse locker room flooring installed.
▪ Fieldhouse weight room overhead ductwork 

and framing ongoing.



▪ Indoor practice facility turf field grading 
and poly liner installation in progress.

▪ Fieldhouse lower level corridor ceiling 
complete. Lighting and grilles installed.

▪ Fieldhouse football coaches’ offices 
storefront frames installed.



▪ Tennis court entrance paving formed in 
preparation to pour.

▪ Tennis court shade structure installed. 
Stone veneer at tiered structures and 
fencing installed.



▪ Dry creek stone paver installation at pedestrian bridge.
▪ Student entrance tiered structures installed.
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• Cafeteria/Fine Arts high corridor ceiling 
installed.

• Auditorium wood panel installation 
progresses.
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• Drainage study has been submitted to the City of Saginaw for review.

• Traffic study will be completed and submitted to the City of Saginaw by the end 
of February.

• Construction documents continue to be developed and reviewed by the district, 
contractor, architect, and City of Saginaw.

• The guaranteed maximum price (GMP), demolition package will be brought to 
the Board for consideration in April for a May start of demolition.

• The GMP grading package will be brought to the Board for consideration in May 
with a May 21 start date for grading. 

• The remaining GMP will be brought to the Board in June for consideration.


